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Area A  

Area A including New parking area 

Area A Addition: Updates 

 Footing and Foundations Complete 12/3/20 

 Underground utilities Complete 12/13/20 

 Steel Erecting Complete 12/30/20 

 Steel roof Deck Complete 1/4/21 

 Sky Light Framing Begins 1/4/21 

Area A Steel Erection Complete 

Area A Addition  - Steel Complete with Decking under way 
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Area B 

Area B– Updates 

 All Demolition complete 12/4/2020 

 Underground Utility Complete 1/5/20 

 Isolation Valves installed for heat pump work to commence 12/30/20 

 HVAC duct work scheduled to begin 1/5/21 

Area B - Collection Area Demo Complete and under-slab utilities under way 

Area B—Collection Area Underground utilities complete.  HVAC Starting 
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Area C Admin Area 

 Area C staff relocation complete  

 Area C Demo complete 12/30/20 

Area C 

Area C - Admin Area Demo Complete and Underground utilities began 
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Area D 

Area D - Gang Bathrooms with sheet rock and cement board 

Area D - Gang Bathrooms in wall utilities and insulation install 


