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Requests for Information  

Total RFIs Closed RFIs Open RFIs Overdue RFIs 

133 133 0 0 

Submittals  

Open Items Closed Items In Review Overdue 

150 261  0 

Close Out Submittals 

Open Items Closed Items In Review Overdue 

78 7 0 0 

PROJECT INFORMATION

Engineering Status  

Average Work In Place (WIP) 435,670** 

**Total WIP divided by 8 Months of Construction  

Previous 

Hours 

Current 

Hours 

Total To 

Date 

Through     

May 2021 
June 2021 

Through       

June 2021 

24,035 3,714 27,749 

Work Force Hours 

Project Update & Concerns: 

 27,749 Work Force Hours with 0 

Safety Incidents.  1 Near Miss 

 NYS DOH has issued guidelines  

regarding COVID-19 safety              

requirements for the construc-

tion industry and guidelines are        

currently being enforced. Up-

dates will be provided as they 

Prime Contractors 

 01 - Bette Cring-GC 

 02 - DiGesare- PC 

 03 - Davis Ulmer - FPC 

 04 - Campito Mechanical - MC 

 05 - Flex Electric - EC 

 

Financial Summary 

Description Amount Billed to Date % Complete 

Project to date $8,353,698   

DLD Grant $915,157   

Total Project Costs $9,268,855   

Less 2019 Grant Award $481,052   

Total Project Amount $8,787,803   

Phase II Construction Volume $5,178,368 $3,485,361 67% 
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Area A  

Area A Exterior Siding completed 

Area A Addition: Updates 

 Fish tank installed  

 Ceiling Complete 

 In-wall Utilities Complete 

 Ceiling Grid Installed 

 New Door and Windows Complete 

 Carpet Complete 

 Exterior Complete 

Area A Children's area  
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Area B 

Area B– Updates 

 Book Relocation Complete 

 PPS relocated to their new office location  

Area B -  Collection Area with Stacks in final location 

Area B -  Collection Area Finished book stack and some temporary movies 
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Area C1 Circulation Area 

 Demo Complete 

 Framing Completed 

 Dry wall installation completed 

 Finishing completed 

 Above ceiling Mechanical, Electrical, HVAC under way 

 In wall Mechanical, Electrical complete 

 Furniture in circulation room installed  

Area C1 

Area C1 Framing Under Way 

Area C1 Book Return Framed in with windows for Public to see sorter 
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Area D1 

Area D1– Staff Rest Rooms Floor Tile complete 

Area D1 Staff Bathrooms 

 Floor Tile complete 

 Wall tile complete 

 Ceiling complete  

 Final cleaning scheduled  
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Sprinkler Room 

Sprinkler Room Enclosed and  

weather tight 

Sprinkler Room 

 Footing and Foundation Complete 

 Steel Framing Complete 

 Water Line connected 

 Floor Poured 

 New Exterior Door and hardware installed 

 Exterior siding installed and painted 
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Area F 

Area F Books Removed and Demo Started 

Area F 

 Floor leveled 

 Flooring complete  

 Painting complete 

 HVAC final connections required 

 Electric in wall complete 

 Fire Protection Installed and painted 

Area F PPS relocated and Demo complete 
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Site Improvements 

New Parking Lot Finished 

Site Improvements 

 Seeded and Planted  

 Sidewalks completed on 6/17/21 

 Utility work ongoing 

 New stairs poured  

 New asphalt poured 

 New sign installed 

Asphalt Demo Complete, Curb and Sidewalk Poured 


