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PROJECT INFORMATION

Engineering Status  

!ǾŜǊŀƎŜ ²ƻǊƪ Lƴ tƭŀŎŜ ό²Ltύ ϷпфсΣппоϝϝ 

ϝϝ¢ƻǘŀƭ ²Lt ŘƛǾƛŘŜŘ ōȅ с aƻƴǘƘǎ ƻŦ /ƻƴǎǘǊǳŎǝƻƴ  

tǊŜǾƛƻǳǎ 

IƻǳǊǎ 

/ǳǊǊŜƴǘ 

IƻǳǊǎ 

¢ƻǘŀƭ ¢ƻ 

5ŀǘŜ 
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Work Force Hours 

Project Update & Concerns: 

§ 18,891 Work Force Hours with 0 

Safety Incidents.  1 Near Miss 

§ NYS DOH has issued guidelines  

regarding COVID-19 safety              

requirements for the construc-

tion industry and guidelines are        

currently being enforced. Up-

dates will be provided as they 

Prime Contractors 

§ 01 - Bette Cring-GC 

§ 02 - DiGesare- PC 

§ 03 - Davis Ulmer - FPC 

§ 04 - Campito Mechanical - MC 

§ 05 - Flex Electric - EC 

 

Financial Summary 

5ŜǎŎǊƛǇǝƻƴ !Ƴƻǳƴǘ .ƛƭƭŜŘ ǘƻ 5ŀǘŜ ҈ /ƻƳǇƭŜǘŜ 

tǊƻƧŜŎǘ ǘƻ ŘŀǘŜ ϷуΣороΣсфу ϷнΣфтуΣссм ос҈ 

tƘŀǎŜ LL /ƻƴǎǘǊǳŎǝƻƴ ±ƻƭǳƳŜ ϷфмрΣмрт   

/ƻƴǎǘǊǳŎǝƻƴ /ƻƴǝƴƎŜƴŎȅ ϷфΣнсуΣурр   

[Ŝǎǎ нлмф DǊŀƴǘ !ǿŀǊŘ ϷпумΣлрн   

tǊƻƧŜŎǘ wŜŦŜǊŜƴŘǳƳ !Ƴƻǳƴǘ ϷуΣтутΣуло   
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Area A  

Area A Interior Picture 

Area A Addition: Updates 

¶ Framing Complete 

¶ In-wall Utilities Complete 

¶ Ceiling Grid Installed 

¶ New Door and Windows Complete 

Area A Exterior Weather tight 
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Area B 

Area Bð Updates 

¶ Walls framed 

¶ In wall Mechanical, Electrical and Plumbing Complete 

¶ Sheet Rock and Insulation Complete 

¶ New Soffit Constructed 

¶ Ceiling Grid Complete 

¶ Finished Floor Started 4/12/21 

¶ Book Relocation to begin 4/19/21 

Area B -  Collection Area 

Area B -  Collection Area 
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Area C Admin Area 

¶ Walls framed 

¶ In wall Mechanical, Electrical and Plumbing Complete 

¶ Sheet Rock and Insulation Complete 

¶ Ceiling Complete 

¶ Paint Complete 

¶ Floors Finished 

Area C 

Area C - Admin Area Lounge 

Area C - Admin Area Director Offices 
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Area C1 

Area C1 - Admin Circulation  Demo Started  

Area C1 Admin Circulation Area 

¶ Demo Started 4/9/21 

¶ Framing scheduled to begin week of 4/19/21 
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Area D 

Area D - Woman's Gang Bathroom Turned Over 

Area D - Menõs Gang Bathrooms Turned Over 

Area D Gang Bathrooms 

¶ Complete and turned over to GPL 


