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Requests for Information  

Total RFIs Closed RFIs Open RFIs Overdue RFIs 

33 26 7 0 

Submittals  

Open Items Closed Items In Review Overdue 

364 64 30 0 

Close Out Submittals 

Open Items Closed Items In Review Overdue 

31 1 0 0 

PROJECT INFORMATION

Engineering Status  

Average Work In Place (WIP) $233,584 

**Total WIP divided by 2 Months of Construction  

Previous 

Hours 

Current 

Hours 

Total To 

Date 

Through     

October 2020 
November 2020 

Through       

November2020 

925 975 1900 

Man Power 

Project Update & Concerns: 

 1,900 Man Hours with 0 Safety    

Incidents 

 NYS DOH has issued guidelines  

regarding COVID-19 safety              

requirements for the construction 

industry and guidelines are        

currently being enforced. Updates 

will be provided as they become   

available. 

 

Prime Contractors 

 01 - Bette Cring-GC 

 02 - DiGesare- PC 

 03 - Davis Ulmer - FPC 

 04 - Campito Mechanical - MC 

 05 - Flex Electric - EC 

 

Financial Summary 

Description Amount Billed to Date % Complete 

Total Referendum Project Budget $8,353,698 $467,168 5.6% 

2019 DLD Grant  $915,157   

TOTAL PROJECT $9,268,855   

Less 2019 Grant Award $481,052   

Current Budget Amount $8,787,803   
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Area A  

Area A Addition Prior to tree removal 

Area A Addition: Updates 

 Footing and Foundations Complete 12/3/20 

 Underground utilities to begin 12/7/20 

 Steel Erecting to begin 12/20/20 

Area A Addition Footing and foundation Wall Complete 

Area A Addition  - Backfill ready for under ground utilities 
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Area B 

Area B– Updates 

 Started  early :  7 Months 

 All Demolition complete 12/4/2020 

 Underground Utility lay out 12/7/20 

Area B - Collection Area Prior Book Relocation and wall Demo 

Area B—Collection Area After Book Relocation and Wall Demo 
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Area C Admin Area 

 Area C Staff has begun Packing for relocation to offices in area F Reading Area 

 Area C is looking to be Split to allow Collection Staff to stay working g for curb side pick up 

 Ceiling removed  

Area C Admin Area 
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Area D 

Area D Gang Bathrooms 

 Bathrooms are awaiting parts for walls and tile to begin. 


